

Forensic and Litigation Consulting



For over two decades, Management Solutions has been a leader in providing expert services in support of construction claims across a wide variety of industries, in every stage of the dispute process.

Services



Schedule analysis in support of change orders and project delays



Quantification and estimation of total impact of time and capital due to delays



Owner's representation services to include third party auditing, and review of contractors' documentation



CPM schedule expertise and proficiency in Primavera P6



Legal testimony as an expert witness in support of claims and counterclaims



Creation of expert memos, graphics, and reports in support of claims related to delays and cost overruns



Constructability reviews and analysis to include assessment of site conditions



Strategic consulting when making the 'go/no go' decision to file a claim

Benefits

- In-depth analysis of schedules and documentation using industry best practices
- Customized execution plan from the dispute's point of origin to the claim's resolution
- Support of a results-driven team of experts providing advice, reports, and testimony
- Claims that are more successful and settled in the earliest phases

Expertise

Management Solutions' experts draw upon decades of real-world experience in Engineering, Project Controls, and Project/ Construction Management to provide the most comprehensive analysis of a given dispute. Our proven methodology does more than provide support for the key drivers of the claim; we take an in-depth look into the accessory effects to ensure no stone goes unturned when quantifying the true impact of claim to your organization. We then provide ongoing support for the duration of the claims process from initial negotiations to expert testimony and resolution.